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STATUS REPORT - CONSOLIDATED FIRE, SHERIFF, AND OFFICE OF
PUBLIC SAFETY COMMUNICATIONS SYSTEM PROJECT (CFSCS)

On November 29, 2005, your Board approved an agreement with RCC
Consultants Inc. (RCC) to develop a technical scope of work and evaluation tools
for a Request for Proposal (RFP) to acquire a Consolidated Fire, Sheriff, and
Office of Public Safety Communications System (CFSCS). The CFSCS
Executive Committee, consisting of representatives from Fire, Sheriff, Office of
Public Safety (OPS), Chief Executive Office (CEO), Chief Information Office
(CIO), and Internal Services Department (IS D), continues to oversee this project.

This is the fifth status report on this project.

Accomplishments

· Work continues on development of the functional requirements for the
CFSCS RFP. Draft requirements for mobile data and computer aided
dispatch have been completed. Draft voice radio requirements are
expected to be completed by October 2007.

· Based on prior Board approval, RCC's contract was amended to develop
specifications for a Records Management System (RMS) to incorporate in
the CFSCS RFP. RCC has prepared functional RMS requirements for the
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Sheriff's Department which have been combined with RMS requirements
from the Los Angeles County Fire Department (LACo).

· The CFSCS Executive Committee has agreed to combine its efforts with
those of the Los Angeles Regional Interoperabilty Communications

System (LA-RICS) to develop a regional communications system. The
CFSCS requirements will be used as the foundation for the LA-RICS
regional system.

· The Interagency Communications Interoperability System (ICIS) has been
given preliminary approval of approximately $950,000 in 2007 Urban Area
Security Initiative (UASI) grant funds to purchase additional equipment for
the ICIS system. ICIS has indicated this grant will enable adequate
upgrade to its current systems and, consequently, will support the ongoing
efforts of LA-RICS.

· The City of Los Angeles has accepted a 2006 UASI grant award of

$2,500,000 to support development of the LA-RICS RFP. The award will
be administered by the Sheriff's Department and a memorandum of
understanding (MOU) has been developed between the City and County
to address the use of the funds; the MOU is currently being reviewed by
County CounseL.

· Based on prior Board approval, a contract with RCC was approved to
complete a detailed needs analysis and develop the regional RFP for
LA-RICS. The LA-RICS Technical Committee is working with RCC to
complete the RFP as quickly as possible, with a goal of issuing the RFP in
January 2008. RCC has reviewed approximately 60 percent of the
regional radio sites that may be used in the new system and will begin
interviewing potential system participants in September to identify
individual department needs.

· The LA-RICS Legislative Advocacy Sub-Committee has developed a
public website, which is available at ww.la-rics.orQ.

Decisions Reached

While the original goal of the CFSCS Executive Committee was to finalize the
CFSCS RFP by July 2007, the emergence of the LA-RICS effort presents the
County with a unique opportunity to participate in the development of a system
that can serve all first responders in the region. Consequently, the CFSCS
Executive Committee has reached consensus on the following items:

· As previously reported, the County will continue to participate in the
LA-RICS regional effort and will plan to incorporate the County's functional
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requirements into the LA-RICS RFP, which wil not be released until at
least January 2008.

· The County will develop a RFP for the Computer Aided Dispatch (CAD)
and RMS that wil be released by the County separate from the LA-RICS
RFP. CAD and RMS will be used only by the LACo Fire and Sheriff's
Departments; the CFSCS Executive Committee feels a separate RFP for
the County specific systems is appropriate. A schedule for the CAD and
RMS RFP will be developed during the next quarter.

Goals for Next Quarter

· Complete requirements for CFSCS, including CAD, RMS, mobile data,
and voice radio. CFSCS mobile data and voice radio requirements will be
the foundation for the LA-RICS RFP; however, should the LA-RICS effort
prove unworkable, the CFSCS requirements will be ready to be included
in a County RFP.

· Complete surveys for LA-RICS potential radio sites.

· Complete initial contact and survey of LA-RICS potential users.

· Identify contract and administrative resources to begin development of
LA-RICS draft contract and RFP template information in parallel with
documentation of system functional requirements.

· The LA-RICS Legislative Advocacy Sub-Committee will continue to
coordinate federal advocacy efforts to develop a funding strategy with the
County and other stakeholders.

Questions on these or other issues may be directed to Ms. Sheila Williams in the
CEO's office at (213) 974-1323.
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